

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
4th QUARTER, CY 2020

Province, City or Municipality:

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Local Access Road-Local Access Road Upgrading in Barangay San Roque	Barangay San Roque, Anao, Tarlac	8,790,000.00	10/16/2020	3/12/2020	100%	8,785,947.73	N/A	COMPLETED
Concreting of Farm-to-Market Road Guerrero-Navaroo Road	Barangay Hernando and Barangay San Jose North, Anao, Tarlac	10,000,000.00	10/11/2020	9/1/2021	100%	9,997,997.13	N/A	COMPLETED

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

Teresita T. Quindara
 Local Budget Officer

Key Ann O. Vicente
 Local Accountant

RAFAEL M. NARAL
 Local Chief Executive